Plan van aanpak en logboek

Wie	Taak	Deadline	Af
Mohammed	Debriefing en	W1 dag 1	af
	projectdocs		
Mohammed	PvA	W1 dag 1	bezig
Rachael	Technisch ontwerp	W1 dag 2	af
Rachael	Footer		
Bilal	Header		
Mohammed	ERD	W1 dag 2	
Mohammed	Realisatie		
	database		